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Phase 3 final public report 
Summary of work 

 
        To conclude phase 3 reporting, the Systemwide Integrated Library System (SILS) Working Group 
shared this final report with the University of California (UC) Direction and Oversight Committee (DOC) 
and Council of University Librarians (CoUL) on July 27, 2020 for their review. This final report covers 
work completed during phase “3.5” from November 2019 to March 2020. Confidential information has 
been struck from this public version of the SILS Phase 3 final report. 
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Executive summary 
In October 2019, CoUL extended the SILS Working Group’s phase 3 charge to cover “phase 3.5,” which 
included the following activities to be carried out between November 2019 and March 2020 (Appendix 
A; Recommendation #2):  

a) Charge a Contract and Negotiation Task Force to develop a statement of work and negotiate a 

SILS implementation and operations contract with Ex Libris; 

b) Extend and adapt the charges for existing phase 3 groups as needed for activities such as 

implementation and harmonization planning; 

c) Plan a phase 4 kickoff meeting; and 

d) Submit a final report to CoUL in spring 2020, briefly outlining the work carried out and further 

recommendations. 

 

In addition, CoUL authorized the California Digital Library to submit a revised MPI to the Office of the 
President, based on revised costs (Recommendation #3) and empowered the SILS Working group to 
charge and staff some phase 4 teams in advance of the actual start of phase 4 in consultation with DOC 
to populate these rosters (Recommendation #4). This work has been completed with the submission of 
this final report. This report serves to summarize the activities of phase 3.5 and does not present any 
recommendations to CoUL.  

Harmonization pilots 

The SILS Harmonization (SILS-H) subgroup was formed to focus on harmonization planning for 
workflows, practices and policies affecting the SILS. The subgroup has concluded their final deliverables, 
consisting of two harmonization pilots, in phase 3.5. They documented their findings and 
recommendations to inform the Shared Governance Task Force (SGTF) in their work on defining 
decision-making structures and processes. 

The harmonization pilots were created to test fundamental harmonization processes including gathering 
experts, selecting topics, discussing potential areas of alignment, and coming to some agreement on 
next steps. Two pilot teams were created: an access services pilot, focused on investigating the 
alignment of loan periods; and a cataloging and metadata pilot, focused on the alignment of 9XX MARC 
bibliographic fields. Each team limited their scope of work to a “bite-size” topic as a proof of concept 
that could be concluded within the six month pilot.  

A summary of each team’s work was prepared in October 2019: Access Services Harmonization Pilot 
Final Report (Appendix B) and Cataloging & Metadata Harmonization Pilot Final Report (Appendix C). In 
addition, the SILS Harmonization Pilots Final Report (Appendix D), submitted to the working group in 
November 2019, provides an overview of the pilots along with significant observations and 
recommendations.  

SILS-H worked with the pilot teams and the working group earlier in the process to draft harmonization 

principles, which were delivered in the SILS Phase 3 October report to CoUL. 

Contract Negotiation Task Force 

The working group received CoUL’s endorsement to pursue negotiations with the apparent awardee, Ex 

Libris, in October 2019.  
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The Contract and Negotiation Task Force (CNTF) assisted UC Procurement Services with negotiating and 
drafting the SILS contract, including the contractual statement of work. The working group re-engaged 
phase 3 teams, notably the expertise groups, to assist with the development of the contractual 
statement of work. CNTF negotiated a contract within cost expectations and with strong accountability 
terms to ensure the vendor meets the agreed-upon deliverables before payments are made. 

The contract with Ex Libris was approved by CoUL and signed on December 20, 2019.  

The task force concluded their work with the execution of the contract and finalized statement of work. 

CNTF achieved their charged deliverables as follows:  

1. Creation of a negotiation plan that is ratified by SILS working group and UC Procurement. 

2. Negotiation of a statement of work (SOW) that appropriately supports UC SILS migration, 

implementation, and ongoing service. 

3. Execution of a contract with the apparent awardee to support implementation as well as the 

MPI process. 

4. Establish initial relationship with the apparent awardee and facilitate hand-off to appropriate 

groups within UC. 

 

In support of #4, the working group appointed the CDL Discovery & Delivery group as the UC Libraries 

contact with Ex Libris to coordinate communications and the beginning of implementation processes, as 

well as the contact with UC Procurement to finalize all remaining issues.  

SILS timeline for phases “3.5” and 4 - Revised 

In carrying out phase 3.5, the SILS timeline for negotiations, planning, implementation and go-live was 
revised (see table 1). The phase 3.5 timeline below represents the actual timeline for this phase of work. 
The phase 4 timeline is based on the implementation roadmap developed with Ex Libris and is subject to 
change. 

Table 1. Phases 3.5 (negotiations and preparation for implementation) and 4 (implementation and go-live)  

SILS phase 3.5 (November 2019 - February 2020) 

Oct  Prepared for negotiation with apparent awardee 

Nov - Dec Conducted contract negotiations 

Dec CoUL approved finalized contract; signed contract December 20, 2019 

Jan Revised MPI submitted with finalized contract costs on January 14, 2020 

Jan CoUL approved charges and DOC nominated members for early “first wave” groups: 
Project Manager Operation Leads and Implementation Coordinators Group 

Nov - Feb Prepared shared governance and implementation models 

Feb CoUL approved shared governance structure and charges for phase 4 on February 19, 
2020 

Nov - Feb Continued ILS data clean-up activities 
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Nov - Feb Continued harmonization preparation activities 

SILS phase 4 (March 2020 - TBD, likely through December 2021) 

Feb-Mar 
2020 

“First wave” group kickoffs for Project Manager Operation Leads and Implementation 
Coordinators Group the last week of February 2020; SILS working group, the first week 
of March. 

Mar 2020 Kick-off phase 4 and implementation of the SILS 

Mar 2020 DOC nominated members of SILS phase 4 cohort Feb 21-Mar 13, 2020 

Apr 2020 “Second wave” kickoffs for remaining SILS groups  

Mar 2020 - 
Aug 2021  

Hire new SILS product manager 
Implementation, clean-up and harmonization will include: 

- Data cleanup and preparation 
- Harmonization of high priority migration topics 
- Third-party system integrations preparation 
- Configuration of new SILS 
- Training 
- Communications, including stakeholder engagement 

Jun - Aug 
2021  

Final stage implementation of a production SILS will include: 
- Early public services access to production SILS for revising instruction and 

outreach materials 
- Cutover from legacy systems 
- Go-live (by early August, in advance of the fall semester start at UCB and UCM) 

Sep - Dec 
2021  

Work immediately following the SILS go-live will include:  
- Harmonization of post-go-live priority topics 
- Continued data cleanup  
- Finalize ongoing SILS shared Governance (i.e. UCLAS-integrated governance) 

 

Funding strategies (the MPI) and central staffing - revised 

On behalf of the UC Libraries, CDL submitted a revised Major Projects and Initiatives (MPI) funding 
proposal to the Office of the President (OP) in January 2020 with revised actual costs and updated 
estimates.  

 

One-time funds - revised 

The vendor implementation cost for the SILS software was finalized through a successful contract 
negotiation; the finalized cost was reflected in the MPI revision. 
 
The SILS cost on-ramp to reimburse campuses that are absorbing an increased expense with the new 
system was revised. This updated estimate is informed by the following factors: the known contractual 
SILS license costs; a final cost share model for the SILS contract agreed upon by the UC Libraries in 
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September 2019; and a 10% buffer because we cannot perfectly forecast financial renewal terms for 
campuses with year-to-year contracts. The operating principle for the cost on-ramp continues to be a 
100% subsidy for all cost increases in year 1, declining to 50% and 25% in years 2 and 3, consistent with 
the approved MPI.  
 
The parallel systems cost, have been reforecast for FY 21-22. This updated estimate is informed by the 
appraisal of the project working group that based on the vendor selected, planning on a maximum 
overlap period of 6 months (instead of 1 year) is appropriate. 
 
All other costs remain forecast at the same level as in the approved MPI.  

RLF SILS Planning Group proposed 

The Regional Library Facilities (RLFs) hold a significant portion of the physical collections of the UC 
libraries. Over 400 monographs and journal articles are delivered to patrons every week day from the 
RLFs. To investigate the best way to manage the fourteen million items in the RLF collection in the 
upcoming SILS, an RLF SILS Planning Group (RSPG) was proposed to and approved by the SILS Working 
Group in January 2020. Gathering the information necessary to draft a fully informed set of 
recommendations around RLF record management may take the entirety of SILS Phase 4 (March 2020 to 
Fall 2021). Therefore, the SILS Working Group has approved that RLF records will continue to be 
managed with their host campuses and will migrate with UCLA and UCB records during the actual SILS 
migration in summer of 2021. During SILS phase 4 implementation discussions and decision making, the 
RLFs will be represented by UCB and UCLA staff. Any changes recommended by the RSPG and approved 
by SILS Working Group and other appropriate groups (e.g., Shared Library Facility Board) would need to 
be implemented in the Fall of 2021 or after.  

Shared governance 

The phase 3 work of the SILS Shared Governance Task Force (SGTF) concluded with CoUL’s endorsement 
of the phase 4 shared governance structure, charges and work practices in February 2020 (Appendix E). 
Recommendation #4 from the Phase 3 October report stated “Empower the SILS Working Group to 
charge and staff some phase 4 teams in advance of the start of phase 4 (March 2020); the SILS Working 
Group will work with DOC to populate these rosters.” Accordingly, the SGTF engaged  CoUL in January 
2020 for endorsement of the Project Manager Operation Leads and the Implementation Coordinators 
charges so that these teams could commence work in advance of the start of phase 4.  

UC Davis Mabie Law Library joined SILS 

In February 2020, a proposal was brought to the SILS Working Group requesting that UC Davis Mabie 
Law Library be included in the SILS implementation. Although the deadline for adding new affiliated 
libraries to the implementation had passed, the Working Group agreed to support an investigation into 
the impact and costs associated with adding UC Davis Law. Satisfied that the inclusion would not delay 
the implementation timeline or prohibitively impact ongoing SILS costs, the Working Group agreed to 
the inclusion of UC Davis Law on March 11, 2020. An amendment to the SILS contract with Ex Libris was 
signed in May 2020 which specified the conditions for their inclusion in SILS implementation and 
training. CoUL endorsed inclusion of Davis Law SILS subscription costs in the systemwide cost share. 
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Appendices 

Appendix A: Phase 3 October Report - public version (October 2019) (link)  

Appendix B: Access Services Harmonization Pilot Final Report (October 2019) (link) 

Appendix C: Cataloging & Metadata Harmonization Pilot Final Report (October 2019) (link) 

Appendix D: SILS Harmonization Pilots Final Report (November 2019) (link) 

Appendix E: Shared governance structure, charges and work practices (February 2020) (link) 
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