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ABSTRACT

Uncertainties in understanding ecosystems increase 
the risk that management will fail to achieve desired 
results. Adaptive management is a structured, 
iterative application of science-based knowledge 
to reduce uncertainties and build flexibility into 
decision-making. However, adaptive management 
is more easily planned than implemented, and it 
is only beginning to be applied in the California’s 
Sacramento–San Joaquin Delta. We draw from two 
assessments of adaptive management in the Delta 

and examples of its use elsewhere to suggest how 
the process can be facilitated. Although a highly 
structured adaptive-management process may not 
always be needed, several elements are essential. 
Adaptive management should begin by clearly 
identifying the problem, goals, and objectives; 
recognizing uncertainties; identifying decision 
points and alternative approaches; recognizing when 
adjustments are needed and having the flexibility to 
make them; and considering societal and political 
constraints. Model complexity should be matched 
to that of the system and management needs; 
experiments can help unravel causal relationships. 
Monitoring, analyses, and syntheses require 
comprehensive data-management systems. More 
frequent and organized communications among 
scientists, managers, stakeholders, and decision-
makers are necessary. We propose the establishment 
of an “Adaptive Management Team” to coordinate 
efforts across the management spectrum of the 
Delta and to provide guidance and link individual 
projects to shared approaches and experiences. 
Reliable long-term support will be needed to assess 
results of management actions, adjust approaches 
where improvement is likely, and strive toward the 
legislated goals of enhancing the Delta ecosystem 
while also providing reliable water supplies to much 
of California, and doing both these things in a 
manner that protects values of the Delta as a place 
where people live and work.
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INTRODUCTION

Adaptive management is widely considered to be an 
effective and agile way to improve management of 
complex systems that have inherent uncertainties. 
Such systems often defy simple management 
solutions (Churchman 1967; Rittel and Webber 
1973). The iterative and progressive process of 
adaptive management is often seen as a way to 
test and evaluate the effectiveness of management 
decisions, gain new knowledge about the system, 
and refine management actions. When well designed 
and implemented, adaptive management provides a 
roadmap to avoid dead-end or unproductive actions 
that aren’t achieving project goals and assists 
in dealing with the uncertainty of complex and 
changing systems (Holling 2001). Ideally, adaptive 
management incorporates an experimental approach 
to confirm factors that caused a system to respond 
(or not respond) to management actions.

Adaptive management is embodied in the guidelines 
and directives of several federal agencies (e.g., the 
U.S. Department of Interior, Williams et al. 2007; 
Williams and Brown 2012; U.S. Army Corps of 
Engineers, Fischenich et al. 2012; USFS 2013). 
Furthermore, an adaptive-management approach 
is included in plans to restore several large-scale, 
complex ecosystems, including the Everglades 
(LoSchiavo et al. 2013; NRC 2016), Glen Canyon 
(NRC 2004; Melis et al. 2015), Kissimmee River 
(Spencer and Bousquin 2014), and sites included in 
the National Estuary Program (Imperial 1993) and the 
National Estuarine Research Reserves (https://coast.
noaa.gov/nerrs/). 

Adaptive management is also central to management 
of the Sacramento-San Joaquin Delta (hereafter, 
“the Delta”). The Sacramento-San Joaquin Delta 
Reform Act of 2009 (SBX7 1) stipulates that the 
Delta Plan prepared by the Delta Stewardship Council 
must include “a science-based, transparent, and 
formal adaptive management strategy for ongoing 
ecosystem restoration and water management 

decisions” [California Water Code section 85308(f)]. 
Given this requirement and the charge to the Delta 
Independent Science Board (hereafter “Delta ISB” 
or “we”) to “provide oversight of the scientific 
research, monitoring, and assessment programs 
that support adaptive management of the Delta” 
[Water Code section 85280(a)(3)], we reviewed how 
adaptive management is currently being used in the 
Delta and how it might be improved. Our review 
was based on questionnaires and interviews with 
personnel involved in a broad range of research and 
management activities in the Delta and built on a 
previous review of adaptive management conducted 
by the Bay Delta Conservation Plan Independent 
Science Advisors on Adaptive Management 
(DiGennaro 2009). Details of the Delta ISB review, 
including methods and recommendations, are 
contained in our report (Delta ISB 2016) and are not 
repeated here. 

Here we draw from those reviews and other studies 
to highlight several important features of adaptive 
management, consider why implementation has 
proven difficult in the Delta, use examples to 
illustrate how some elements of the process have 
been addressed in other ecosystems, and offer 
suggestions for making adaptive management more 
effective and efficient in the Sacramento-San Joaquin 
Delta and elsewhere. 

WHAT IS ADAPTIVE MANAGEMENT?

There is considerable ambiguity about what adaptive 
management is and what it entails. The term is used 
effortlessly by politicians, administrators, managers 
and scientists, often with different meanings in 
mind. To some, adaptive management is the ability 
to change directions and try something else when 
an initial action does not achieve the desired 
outcomes. This is simply managing adaptively, an 
extreme version of which is managing by trial and 
error. Others perceive adaptive management as a 
complex and rigid process involving many steps 
that may demand substantial resources and time and 
potentially distract or delay management efforts. 
Scientists may view adaptive management as a way 
to conduct research on ecosystems, while managers 
might regard the process as a way to obtain 

https://coast.noaa.gov/nerrs/
https://coast.noaa.gov/nerrs/
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information that enables them to take action when 
outcomes differ from expectations (Melis et al. 2015). 

In the Delta Reform Act, adaptive management 
is defined as “a framework and flexible decision-
making process for ongoing knowledge acquisition, 
monitoring, and evaluation leading to continuous 
improvements in management planning and 
implementation of a project to achieve specified 
objectives” (Water Code section 85052). Following 
the Delta ISB report (2016), we define adaptive 
management as “a structured approach to 
management and decision-making that accumulates 
and incorporates knowledge to reduce uncertainty.” 

This definition of adaptive management emphasizes 
three essential elements: it is a structured process, 
it accumulates and incorporates knowledge, and 
it reduces uncertainty. To understand what makes 
adaptive management distinctive and difficult to 
do, it is useful to consider these themes in more 
detail. Comprehensive treatments of the process and 
practice of adaptive management are provided by 
Holling (1978), Walters (1986), Williams et al. (2007), 
Williams and Brown (2012, 2014), and Zedler (2017). 

To begin with structure, adaptive management is 
an iterative, systematic, decision-making process 
that involves well-defined steps, usually depicted as 
a circle that feeds back on itself. There are dozens 
of such diagrams; for consistency, we use the one 
included in the Delta Plan (DSC 2013; Figure 1). The 
process begins by clearly defining the problem to be 
addressed (Step 1) and then engaging stakeholders 
to help managers develop goals and objectives and 
identify social, political, and economical constraints 
(Step 2). To achieve site- or project-specific goals, 
scientific understanding of the system and models 
are used to help managers develop proposed 
management actions and predict the outcomes of 
various alternative actions (Step 3). Pilot studies 
and additional research may be used to help 
decide among alternatives (Step 4). Implementing 
management actions as designed experiments 
(incorporating controls and replication) can help 
to demonstrate whether an action is really having 
the desired effects and to disentangle causes from 
confounding factors (Step 5). Responses to actions 
are then monitored to assess progress (Step 6). 

Step 7 is the point at which knowledge is 
accumulated, incorporated, and used to help evaluate 
responses to management actions. Is the system 
responding as intended? Do the initial assumptions 
still hold? Have there been surprises or unexpected 
events (e.g., droughts, invasive species, earthquakes) 
that require a rethinking of initial expectations? 
This information can then be synthesized and shared 
with practitioners, stakeholders, and decision-makers 
(Step 8). By evaluating the findings to assess whether 
the actions are performing as expected, decisions 
can then be made to continue the actions, make 
modifications, undertake additional modeling, revisit 
the initial goals and objectives, or reconsider the 
problem being addressed (Step 9). Often a trigger 
point is established to specify when such a decision 
is warranted. This is the “adapt” part of adaptive 
management.

The third element of the definition of adaptive 
management is uncertainty. Uncertainty is the bane 

Figure 1 A nine-step framework for adaptive management. 
Boxes represent process steps and the circular arrow represents 
the general sequence of steps. Additional arrows show possible 
next steps to address the problem or revise the selected action 
based on what has been learned. From the Delta Plan (Delta 
Stewardship Council 2013).

https://doi.org/10.15447/sfews.2017v15iss2art2
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of managers — if uncertainty is extreme, it becomes 
impossible to predict an outcome of a management 
decision and formal adaptive management could not 
be used. For adaptive management, the science must 
be ‘good enough’ to take the risk and ‘good enough’ 
to make reasonable predictions of outcomes and to 
realize when decision points have been reached.

“Uncertainty” has multiple meanings. There is 
uncertainty in information — a lack of knowledge 
of basic facts, understanding of cause-effect 
relationships, and how a system will respond to 
management actions. There is also uncertainty in 
how information is communicated, due to vagueness, 
ambiguity, or different perceptions of what words 
mean.2 Adaptive management deals with both types 
of uncertainty. It aims to reduce uncertainty in 
information and understanding by designing actions 
with predicted outcomes while recognizing that 
outcomes may be wrong; applying science to reduce 
sources of error; addressing environmental variation; 
and using rigorous analytical tools (Steps 3-7 in 
Figure 1). Uncertainty in communication can be 
reduced by using clear, concise language to frame the 
management problem and objectives and by scientists 

2 Regan et al. (2002) call the former “epistemic” uncertainty and the 
latter “linguistic” uncertainty. 

and researchers communicating their findings in 
readily understandable terms to those who must act 
upon the information (Steps 1-2 and 8-9). 

The level of uncertainty is an important determinant 
of whether and when adaptive management is the 
best approach to a management problem. Adaptive 
management is most useful when a manager can 
control how management actions may influence 
a system (controllability) but there is considerable 
uncertainty about the outcomes of those actions 
(Peterson et al. 2003; Williams et al. 2007; Figure 2). 
For example, when dam operators release water from 
a dam, downstream flow rates are controlled but 
effects on fish spawning downstream are uncertain 
because a multiplicity of other factors also comes 
into play. In other situations (e.g., when system 
controllability is high and the impacts are predictable, 
or when it is difficult to control how an action may 
influence a system; Figure 2), adaptive management 
may be unnecessary or other approaches may be 
better. Thus, although the Delta Reform Act mandates 
the use of adaptive management in the Delta, it may 
not always be appropriate. We will return to this 
issue later.

Figure 2 Relations between system controllability (the influence management actions can have on the system) and uncertainty in the 
outcomes of the actions. Adaptive management is most useful when controllability and uncertainty are both high (shaded area in upper right); 
in other situations, other approaches (e.g., scenario planning, deterministic optimal control) may be more appropriate. Sources: Peterson et 
al. (2003) and Williams et al. (2007).
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Adaptive management is a science-based process, 
but management decisions are not made on the 
basis of science alone. Monitoring and scientific 
research provide information to evaluate the 
consequences of management options, but multiple 
constraints and priorities that fall outside the 
adaptive management process also influence 
decisions (Gregory et al. 2006; Lund and Moyle 
2013; Williams and Brown 2014). These may be legal 
(e.g., regulatory restrictions, permitting for proposed 
actions), social and/or political (e.g., stakeholder 
resistance, political agendas), psychological (e.g., a 
reluctance of managers to take risks in the face of 
uncertainty), organizational (e.g., conflicting agency 
responsibilities, lack of collaboration, delays in 
processing what is learned), and/or financial (i.e., 
funding). These realities also must be considered 
when determining whether adaptive management is 
an appropriate course of action to take. 

ADAPTIVE MANAGEMENT IN THE DELTA 

Comprehensive adaptive management is challenging 
and demanding. How has it been done for the 
Sacramento-San Joaquin Delta? To address this 

question, we solicited input from practitioners and 
managers in the Delta (Delta ISB 2016). 

Respondents generally agreed that the use of adaptive 
management in the Delta requires a high degree 
of collaboration; that conceptual models should 
include both sociopolitical and ecological factors; 
and that the results must be communicated to Delta 
stakeholders. However, there was less agreement 
about whether baseline information about the Delta 
is sufficient; whether conceptual models are usually 
built before actions are taken; the degree to which 
monitoring and assessment results are used in 
decision-making; and whether adaptive management 
actually leads to changes in management. There 
was even less agreement about whether particular 
agencies did or did not use adaptive management; 
whether management was flexible enough to do 
adaptive management; and whether laws and 
regulations restricted management options or could 
be changed to make adaptive management more 
successful. The overall results (Table 1) clearly 
indicate that implementing comprehensive adaptive 
management in the Delta is far from routine.

Table 1 A comparison of features of adaptive management among a broad range of management projects in the Delta (as reported by 
Delta ISB 2016) and among eight tidal-marsh restoration plans in the Delta and San Francisco Bay (as tabulated by Nagarkar and Raulund–
Rasmussen 2016). 

Adaptive management element Delta ISB (2016) Nagarkar and Raulund–Rasmussen (2016)
(No. of instances / 8 projects)

Goals and objectives defined Always 8 / 8

Uncertainties considered Inconsistent 5 / 8

Formal hypotheses generated Infrequent 4 / 8

Conceptual models used Usual 5 / 8

Quantitative models used Infrequent 8 / 8

Alternative actions included in plan Infrequent 3 / 8

Future changes (e.g. climate change) considered Infrequent Not considered by the authors

Trigger points for decisions identified Infrequent 3 / 8

Performance measured specified Inconsistent 7 / 8

Scientific research, experiments, or pilot studies included Uncommon 2 / 8

Monitoring designed and implemented Usual, but not maintained 6 / 8

Data managed, analyzed, and synthesized Inconsistent 2 / 8

Systematic communication of results Inconsistent 5 / 8

Adaptive management influences decisions Sometimes Not considered by the authors

Collaboration among multiple parties Usual but limited Not considered by the authors

https://doi.org/10.15447/sfews.2017v15iss2art2
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A concurrent study reached similar conclusions 
after analyzing planning documents for eight 
tidal-marsh restoration projects in the Delta and 
San Francisco Bay and interviewing associated 
practitioners (Nagarkar and Raulund-Rasmussen 
2016). Participants in both studies acknowledged 
the importance of adaptive management, and 
most referenced it in their project plans (Table 1). 
However, neither study revealed much support for 
scientific research or experiments as part of the 
process, perhaps because they were perceived as 
time consuming and detracting from management 
objectives.

Modeling is one way to explore potential outcomes 
and identify risks of management decisions and to 
identify key factors to monitor project effectiveness. 
Opinions of Delta practitioners about modeling also 
differed. All eight marsh-restoration cases reviewed 
by Nagarkar and Raulund-Rasmussen (2016) 
incorporated quantitative models, although fewer 
explicitly included conceptual models (even though 
conceptual models are often the foundation for 
quantitative models). In contrast, many managers and 
practitioners surveyed by the Delta ISB considered 
quantitative models too demanding and expensive 
for many projects, although conceptual models were 
common. 

Most of the marsh-restoration projects included 
performance measures to gauge outcomes. However, 
few projects included alternative actions (i.e., a 
“Plan B” if expectations were not being met) or 
trigger points that might prompt reconsideration 
of current actions. Effects of future changes in the 
ecosystem (such as climate change, sea level rise, or 
shifting societal, political, or economic priorities) or 
surprises (e.g., new invasive species, drought, floods), 
were rarely mentioned by participants in the Delta 
ISB survey and were not addressed by Nagarkar and 
Raulund-Rasmussen (2016). 

Although the power of adaptive management lies in 
recognizing uncertainties and using science to reduce 
them, there were few indications that hypotheses 
or studies were designed to address uncertainties. 
Participants generally began with a clear statement 
of the problem and goals, and most projects included 
planning, some form of modeling, implementing 
actions, and monitoring to track progress (i.e., Steps 

1-6 in Figure 1; Table 1). The process of adaptive 
management began to break down when the data 
needed to be managed, analyzed, and synthesized 
(Step 7). Without this, adaptive management is 
incomplete and critical information needed to inform 
management decisions is not available. Nonetheless, 
most practitioners recognized that communicating the 
results of the process to managers, decision-makers, 
and stakeholders (Step 8) is essential, although most 
did not have a systematic plan for doing so. 

So why is adaptive management so infrequently 
implemented as a complete, organized process in 
the Delta, despite the widely acknowledged mandate 
that Delta projects follow adaptive management? 
There is little doubt that implementing adaptive 
management is difficult in this ecosystem because 
of its large size and complexity, highly altered 
physical and biological systems, the presence of 
endangered species, numerous stakeholders, multiple 
agencies with different responsibilities and mandates, 
increasing (and often conflicting) demands for water, 
and growing impacts of climate change and invasive 
species (Healey et al. 2016). Still, participants in the 
Delta ISB (2016) review did not consider complexity 
to be the greatest single impediment to undertaking 
adaptive management in the Delta; rather, they 
attributed difficulties to the lack of reliable, long-term 
funding. Similarly, costs and delays resulting from 
environmental reviews, permitting, and re-permitting 
if changes were needed once permitted actions were 
underway were most often mentioned as difficulties 
by the restoration practitioners surveyed by Nagarkar 
and Raulund-Rasmussen (2016). While funds might 
be available for planning, monitoring, analyses, and 
even experiments, it becomes increasingly difficult to 
obtain support for changes and follow-up or long-
term monitoring as a project nears completion.

The availability of adequate funding is a challenge 
that lies outside the adaptive management framework 
(Figure 1), but it is not the only challenge (Rist et 
al. 2013). Other examples are the lack of a clear, 
quick process for coordinating among multiple 
agencies with different priorities and cultures; the 
lack of organized, two-way communication between 
scientists and managers; and a failure to use formal 
decision-support tools. There is also a perception 
that adaptive management is ponderously slow. 
Regulations, gaining public support for restoration, 
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obtaining land, and permitting can all cause delays, 
but so do generating and testing hypotheses, 
using quantitative models, establishing long-term 
monitoring, and conducting data analyses, all of 
which are central to adaptive management. Such 
delays can frustrate managers, who want to complete 
a project and move on (what one practitioner termed 
“the curse of the immediate”). 

LESSONS FROM OTHER ECOSYSTEMS 

Difficulties in implementing comprehensive adaptive 
management, following all the steps of Figure 1 
(or an equivalent structure), are not unique to the 
Delta. Westgate et al. (2013), for example, reviewed 
1,336 papers dealing with adaptive management of 
biological systems; fewer than 5% explicitly claimed 
to do adaptive management, and of these less than 
a dozen actually met strict criteria for the process. 
Adaptive management is something that is more 
often talked about than actually done, at least as the 
structured, systematic, science-based process we have 
described.

Here we use several examples to illustrate the 
variety, nuances, and difficulties of applying adaptive 
management in complex ecosystems, relatng the 
approaches to steps in the adaptive management 
framework (Figure 1). We note additional examples 
in the Appendix (Zedler 2017). None of these 
examples embodies the complete process of adaptive 
management, and in some cases the practitioners 
realized that they were trying to do adaptive 
management only after the project was well along. 
Nonetheless, the examples provide insights into some 
elements of the process and, in particular, how the 
need for flexibility to change directions is prompted 
by the results of scientific research. In these 
examples, progress was made because changes could 
be made in management actions, plans, or overall 
goals. 

An example using Steps 2 g3 g4 g8: Establish goals, 
model, select, communicate. The construction of 
Glen Canyon Dam in 1963 altered the downstream 
hydrology and ecology of the Colorado River and 
sandbar formation in the Grand Canyon. An adaptive 
management program related to dam operations was 
established in 1997 to restore sandbar habitat in the 
Grand Canyon and protect endangered fish (especially 

the Humpback Chub, Gila cypha; Melis et al. 2015). 
Collaborative modeling identified experimental water 
releases from the dam that would simulate natural-
flow (flood) events. Managers hypothesized that 
occasional high flows would release accumulated 
sediments and create stable sandbars downstream. 
However, the initial high-flow release did not cause 
sediment to accumulate; instead of creating sandbars, 
subsequent high-flow releases rapidly eroded them. 
Monitoring data led to the decision to release water 
over shorter periods of high flows, which allowed 
sediments to accumulate, followed by low flows to 
reduce sandbar erosion and control water temperature 
for fish. New research has addressed cause-effect 
relationships (Kennedy et al. 2016; Poff and 
Schmidt 2016), leading to continual adjustment of 
management actions. Communication was facilitated 
by involving stakeholders and multiple agencies from 
the outset.

An example using Steps 6 g7 g8. Design and 
implement monitoring; analyze results; communicate 
new understanding. In San Diego Bay’s Sweetwater 
Marsh, monitoring coupled with field experiments 
identified flaws in a plan to compensate impacts of 
freeway widening on an endangered bird’s nesting 
habitat (Light-footed Ridgway’s Rail, Rallus obsoletus 
levipes). A mitigation mandate had required that 
cordgrass (Spartina foliosa) be monitored to assess 
nesting habitat for rails, and a specific criterion (that 
tall plants be self-sustaining) was evaluated for seven 
1-ha home ranges along channels built in sandy 
dredge-spoil deposits. Researchers monitored the 
vegetation and alerted mitigators and regulators that 
cordgrass planted in sandy substrates was stunted 
relative to that in natural populations. A short-term 
experiment was authorized to test the hypothesis that 
nitrogen limited growth height in sandy substrates. 
The experiment supported the hypothesis, but it 
was still uncertain if the sandy substrate would 
supply adequate nitrogen given more time. The 
Adaptive Management Team authorized a long-term 
experiment, which also showed that sandy dredge 
spoils could not provide rail nesting habitat even 
after 5 years of nitrogen addition (Lindig–Cisneros 
et al. 2003). The U.S. Fish and Wildlife Service 
concluded that the site was unlikely to compensate 
for lost habitat and required an alternative mitigation 
plan. The scientific prediction has withstood the test 

https://doi.org/10.15447/sfews.2017v15iss2art2
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of time; cordgrass still appeared to be stunted even 
after 20 years (J. Zedler, personal observation, June 
2016). 

An example using Steps 7 g8 g9 g1: Synthesize 
results, communicate, adapt, reset goals iteratively. 
Tampa Bay, Florida, is a large (1036 km2) estuary 
with a diverse flora and fauna that supported 
extensive recreation and fisheries activities in the 
1950s. By the 1970s, however, turbid water impaired 
swimming and fishing and diminished seagrass 
(Halodule wrightii) beds (Greening et al. 2014). 
When scientific studies confirmed that nitrogen was 
causing the algal blooms, regulations were developed 
to control point-source inputs from wastewater and 
electrical power generating plants. Still, water quality 
remained impaired. Monitoring data helped regulators 
and citizen representatives set new targets and 
numerical standards for clean water, even expanding 
regulations to reduce use of lawn fertilizers by a 
rapidly growing urban population (Greening et al. 
2014). Tampa Bay eventually achieved clear water.

An example of Steps 7 g8 g9 g1. Evaluate, 
communicate, adapt, reset goals iteratively. Like 
Tampa Bay, Danish shallow coastal waters became 
eutrophic, causing turbid water and loss of eelgrass 
(Zostera marina). In Denmark, however, the persistent 
source of nutrients was from agriculture and the 
threatened fishery was lobster (Homarus gammarus). 
The approach for restoring water quality of coastal 
waters began in 1985 with an action plan to cut both 
nitrogen and phosphorus runoff from agricultural 
fields. The 1987 aims were specific—to cut N runoff 
by 50% and P runoff by 80%. By establishing and 
monitoring 180 stream-sampling stations, researchers 
separated point loads (wastewater and industry) 
from loads originating in agricultural fields. Point 
sources of P were reduced by improving wastewater 
treatment, but coastal waters were still eutrophic. 
Subsequent action plans increasingly restricted 
nutrient inputs, as in the European Union’s call for 
major cuts in N and P by 2015. Reducing nutrient 
inputs from the land lowered concentrations in 
coastal waters and sediments, and monitoring of 14 
ecosystem response variables confirmed that coastal 
ecosystems were recovering (Kronvang et al. 2008; 
Reimann et al. 2016). 

An example of Steps 9 g4 g5. Adapt, select action, 
scale up, implement. At Tijuana Estuary in southern 
California, experimental plantings at a small 
restoration site in 1997 showed which and how 
many salt-marsh species would self-recruit and 
which would require planting in later restoration 
sites. Eight native species, alone and in random 
combinations, simultaneously vegetated the bare 
site and showed that three species could self-recruit 
adequately (Lindig–Cisneros and Zedler 2002). 
Consequently, the other five species were planted in 
a larger, 8-ha site excavated in 2000 to test effects of 
creating tidal creeks (Larkin et al. 2008). Monitoring 
was streamlined over time by eliminating measures 
of productivity and nitrogen accumulation after it 
became clear that species-rich plantings increased 
ecosystem services only in the short term (Callaway 
et al. 2003). After a decade, perennial pickleweed 
(Salicornia pacifica) had excluded most of its 
neighbors, and less costly measures (cover, canopy 
height) were adequate to show how ecosystem 
services were shifting (Doherty et al. 2011).

An example of Step 9. Adapt goals when outcomes 
are unexpected. In Chile’s Tierra del Fuego, the 
Rio Condor Project (a 272,000-ha land purchase) 
was intended to integrate sustainable forestry with 
conservation and ecotourism (Lindenmayer and 
Franklin 2002). Adaptive management was planned, 
and monitoring and research began in 1999. 
Then, a shortfall in funding led Goldman Sachs to 
purchase loans and donate the land to the Wildlife 
Conservation Society—an adaptive shift omitting 
forestry objectives and revising conservation goals 
to include carbon-sequestration, ecotourism, and 
endangered species protection (e.g., the guanaco, 
Lama guanicoe, an iconic animal of Patagonia).

The above examples (and those in Appendix A) 
illustrate how social, economic, and political realities 
can constrain or guide the adaptive-management 
process; tradeoffs may be necessary. In the Glen 
Canyon Dam case, tradeoffs were anticipated, and 
decision-makers considered how experimental 
releases would affect hydroelectric generation from 
the dam, recreational uses of the river, and legal 
water-transfer obligations. In some other cases 
tradeoffs might emerge after a project is underway. 
For example, the funding shortfall for the Rio Condor 
project led to a complete change in objectives and 
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redesign of the project. The results of targeted 
monitoring and evaluation may indicate a need to 
evaluate modifications or change course. All of these 
examples emphasize the importance of flexibility in 
adaptive management.

MAKING ADAPTIVE MANAGEMENT MORE 
EFFECTIVE AND EFFICIENT IN THE DELTA 

Several issues underscore the need for a clear, 
organized approach to project planning and 
implementation in the Delta, including the myriad 
challenges and management issues facing this 
complex and highly modified system (Luoma et 
al. 2015); the need for collaborative efforts in 
science, management, and policy (Cloern and Hanak 
2013; Meyer 2013); and the legislative mandates 
of the Delta Reform Act and the Delta Plan. By 
using science to improve management, adaptive 
management can reduce critical uncertainties (and 
thereby risks) that challenge restoration and other 
land- and water-management activities in the Delta. 
We see several ways to smooth the path to more 
comprehensive adaptive management in the Delta.

Support adaptive management. Including science 
in Delta adaptive management requires flexibility. 
Money, personnel, facilities, and time are usually 
insufficient, and adaptive management will falter 
unless these resources are available when a new 
approach is called for (Delta ISB 2016). Management 
agencies must recognize the importance of adaptive 
management and be willing to assign staff to the 
necessary planning, synthesis, and communication. 
Doing this may require a resetting of priorities for 
staff time rather than additional funding (although 
that helps). There also should be sufficient funding 
for monitoring of actions and outcomes and to 
support the science needed to refine models and test 
key assumptions. Innovative funding might include a 
line-item allocation of a fixed proportion (e.g., 10%) 
in project budgets to support adaptive management, 
above and beyond the funds required for monitoring. 
The possibility of establishing an endowment to 
support adaptive management (as well as other long-
term needs of stewardship of Delta resources) should 
be explored. 

The implementation of adaptive management also 
needs to be efficient. The process itself should be 

continually honed. For example, multiple factors 
could be monitored initially, retaining only those that 
are most useful. Another possibility is hierarchical 
sampling, applying less expensive and demanding 
measurements widely and more resource-intensive 
measurements on a limited basis in a hypothesis-
testing framework. This can reduce costs and provide 
an opportunity to test for relationships between 
measurements. Or an array of sampling stations could 
be monitored and then refined to a (randomized) 
subset, or all stations could be sampled less 
frequently. The aim should be to focus monitoring 
on obtaining the most critical information needed to 
make informed decisions with defined thresholds or 
trigger points. Potential constraints also need to be 
considered during initial project planning. Budgetary, 
legal, political, social, and other forces may dictate 
what is feasible. To minimize disruptions once 
adaptive management is underway, the management 
options being considered should first be vetted 
among stakeholders, practitioners, and the concerned 
public, even before research and monitoring begin. 
In the end, generating reliable long-term stakeholder 
and financial support for adaptive management and 
developing ways to organize and guide it will help 
to make the approach more consistently and widely 
used in the Delta. 

Create a team to guide adaptive management in the 
Delta. Adaptive management and the science that 
is its foundation are currently fragmented among 
agencies and disciplines, thwarting effective use 
of the process (Lund and Moyle 2013). Moreover, 
management actions in one sector (e.g., water use, 
diversions) have outcomes that cut across other 
sectors (e.g., land use, fish). Holistic and integrated 
approaches are needed to face both current and 
future challenges. We suggest that a dedicated 
body — a Delta-wide “Adaptive Management Team”—
could provide leadership to this end. The Team 
would be expected to foster collaboration among 
agencies, accelerate the adaptive-management 
process, help practitioners incorporate adaptive 
management into project plans, invite stakeholders to 
participate, integrate projects within landscapes and 
ecosystems, and provide guidance in implementing 
our recommendations. Similar suggestions have 
been made before (Zedler and Callaway 2003; Lund 
and Moyle 2013). Creating such a team will require 
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addressing issues about authority and independence 
and dispelling a perception (expressed by some of 
those interviewed by the Delta ISB) that this would 
be just another bureaucratic hurdle to be overcome.

Include alternatives, decision points, and identified 
uncertainties in project plans. In the planning 
phase, incorporate decision points and timelines 
so that when a mismatch between outcomes and 
expectations occurs, management actions (or even 
goals and objectives) can be re-examined. Measures 
should be developed to ensure that the decision 
points are statistically valid. Uncertainties should be 
identified and prioritized in plans, with urgent and 
basic information needs given highest priority for 
research funding. Monitoring and research can then 
focus on reducing critical uncertainties. 

Be strategic about modeling. Modeling should be 
tuned to meet immediate and long-term management 
needs. Both conceptual and quantitative models are 
useful tools, and both are efficient for predicting the 
range of likely outcomes for alternative management 
actions in “what if” scenarios, delving into the effects 
of uncertainties, and revealing where threshold 
conditions require new actions. Useful models need to 
consider the range of possible surprises that exceed 
normal expectations. Surprises (droughts, invasive 
species, levee failures, other extreme events), can 
be viewed as learning opportunities and will likely 
create a need for recalibration of model expectations. 
A large, complex system such as the Delta might 
seem to require large, complex models, but their 
development can make unreasonable demands for 
expertise, time, and costs. For example, the initial, 
complex Grand Canyon Ecosystem Model (Walters et 
al. 2000) often failed to predict the effects of altered 
river flows, while later submodels could deal with 
specific management needs (Melis et al. 2015). 

Use experiments where possible. Some of the most 
effective implementations of adaptive management 
incorporated field experiments into project design 
(e.g, replicated field-plot design at Tijuana Estuary 
and sequential tests of large flows from Glen Canyon 
Dam). Although each project has unique features, 
subareas can be used to test some hypotheses, and 
larger areas can be restored in phases of increasing 
spatial scale, in a before-after-control-impact (BACI) 
design (Osenberg et al. 2006). In the Delta, habitat 

restoration is underway for 26 projects encompassing 
more than 12,000 ha as part of California EcoRestore 
(http://resources.ca.gov/ecorestore/), and all are 
required to follow an adaptive-management 
process. Individually and collectively, these projects 
present extraordinary opportunities to incorporate 
field experiments. Conducting restoration as field 
experiments (i.e., adaptive restoration; Zedler 2017) 
reduces critical uncertainties and could well save 
money in the long term.

Integrate monitoring, analyses, and synthesis into a 
comprehensive data-management system. Monitoring 
is essential to evaluate the outcomes of actions, 
but the scope and intensity of monitoring can be 
tuned to management needs (and detect surprises, 
opportunities, or faults in underlying assumptions). 
Data from monitoring need to be distilled, stored, and 
synthesized so that findings, causes, and impediments 
to progress can be communicated to practitioners, 
decision-makers, stakeholders, and scientists. While 
the details are often situation-specific, general 
methods of measurement and analysis may apply 
broadly and across a range of projects. Consolidating 
some of these functions into an informatics group 
shared among agencies could achieve economies 
of scale, improve transparency, and reduce overall 
costs. One step in this direction is the shared data-
management system proposed by the DSC (2015). 

Facilitate collaboration among scientists and managers. 
Effective communication and collaboration among 
scientists and managers are key assets to adaptive 
management (Cloern and Hanak 2013; Meyer 2013). 
Monitoring and research provide information to 
reduce risk and increase the reliability of outcome 
predictions for management options. At the same 
time, the questions managers ask can suggest studies 
that will meet their needs, helping to ensure that the 
science is realistic and relevant as well as rigorous. 

Collaboration takes time and requires staff to bring 
people together from different disciplines and 
different agencies and different perspectives. The 
ongoing South Bay Salt Pond Restoration Project 
in San Francisco Bay3 (Delta ISB 2016) provides 
an encouraging example of effective collaboration. 
Managers, scientists, and stakeholders meet 

3 http://www.southbayrestoration.org/pdf_files/SBSP_EIR_
Final/Appendix%20D%20Final%20AMP.pdf

http://resources.ca.gov/ecorestore/
http://www.southbayrestoration.org/pdf_files/SBSP_EIR_Final/Appendix%20D%20Final%20AMP.pdf
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frequently to anticipate issues and design monitoring 
to address specific management questions. For 
example, a multi-year test of the effects of increasing 
tidal influence on mercury dynamics involves 
researchers who track mercury concentrations in 
sediment, water, fish, and birds, and managers who 
modify inflow regimes. The result is an iterative 
progression toward more functional tidal flows 
(Bourgeois 2016, unreferenced, see "Notes").

Use quantitative tools to enhance decision-making.
Many steps in adaptive management are steeped in 
quantification and predictions — this helps make the 
process scientifically sound. The rigor of the final 
step — of making management decisions based on the 
results of modeling, experiments, and monitoring, 
followed by analysis and synthesis — can be improved 
by using a variety of quantitative approaches and 
tools (e.g., optimization algorithms, neural networks). 
Ecological risk analysis, for example, can provide 
a framework for incorporating social and scientific 
factors into structured decision-making (Wyant et al. 
1995; Van den Brink et al. 2016). Bayesian networks 
and other decision-support tools (e.g., Nyberg et al. 
2006; Carriger and Barron 2011; Marcot et al. 2012; 
Foran et al. 2015) may also provide useful structures 
for making the critical decisions about whether to 
continue a management action, make incremental 
modifications, or change course dramatically.

Assess costs and benefits. Generating institutional 
support for comprehensive adaptive management in 
the Delta requires that a compelling case be made 
that the process is, in fact, worth the effort and is 
valuable for a system with recognized uncertainties 
yet a strong scientific foundation. Making this case 
could benefit from better and more comprehensive 
assessments of costs and benefits, recognizing that 
the costs of conducting adaptive management may be 
minor relative to the costs of unanticipated outcomes 
or making irreversible mistakes. Because adaptive 
management occurs in a legal, political, economic, 
and social context as well as a scientific or ecological 
one, determination of costs and benefits can differ 
depending on who is doing the calculations and 
their own priorities (e.g., water for agriculture vs. 
endangered fish species). It might be instructive 
to examine how or whether other large-ecosystem 
projects (e.g., Chesapeake Bay, the Everglades, Glen 
Canyon) have assessed costs and benefits.

Recognize when and where adaptive management 
might not be appropriate. Adaptive management 
should be the default approach to management 
actions in the Delta. But adaptive management may 
not be appropriate for some situations, depending 
on the capacity of management to control or 
predict the outcomes of actions and the level of 
uncertainty (Figure 2). When actions are dictated by 
law or are essentially irreversible (e.g., construction 
of hard infrastructure), changing the action itself 
is rarely possible, although the results can still be 
monitored and improvements in operations may 
become evident. Limited support from federal, state, 
and local agencies or a lack of stakeholder buy-in 
also may restrict options for subsequent changes in 
management directions. Adaptive management may 
be unnecessary if the science is solid and outcomes 
can be predicted with near certainty. 

Adaptive management is a rigorous process that 
involves more than monitoring the outcomes of 
actions or using science to support decisions. 
Although the details of adaptive management can 
vary depending on circumstances, the core element 
is its organized science base. Whether one follows 
the nine-step process depicted in Figure 1 or some 
other version (e.g., Gregory et al. 2006; Williams 
et al. 2007), the essentials of adaptive management 
are the same: clear management objectives; 
scientific evaluation of the potential outcomes of 
contrasting management approaches; modeling to 
identify causal pathways and key uncertainties and 
to explore expected outcomes and trigger points 
of interventions; clearly articulated benefits from 
learning; an institutional capacity to learn from 
management decisions and follow-up monitoring; 
and an effective process for translating the results 
of the adaptive-management process into improved 
management. 

THE FUTURE

Today, the Delta is buffeted by the accelerating 
effects of climate change, invasive species, recurring 
droughts, floods, and social, economic, and political 
influences. Management in this mélange of change is 
challenging, not the least because of our incomplete 
knowledge of how these forces interact — indeed, of 
even how the Delta ecosystem functions when these 
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major drivers are changing. Managers encounter 
uncertainty at every turn, and decision-makers must 
make hard choices, all with the intent of producing 
the desired results.

Adaptive management cannot address all of these 
forces. What adaptive management does best is to 
use the tools of science — hypothesis formulation, 
modeling, experimentation, monitoring, and data 
analyses and interpretation — to systematically 
reduce uncertainties, clarify management options, 
and facilitate achievement of project goals by 
encouraging flexibility, communication, and 
transparency. 

Expanding the use of adaptive management in 
the Delta will require changes in the culture of 
management in the Delta. Agencies will need to be 
more collaborative, sharing staff and resources as 
challenges require. Managers and decision-makers 
will need to expect and prepare for uncertainty, 
take risks, be able to change their minds, and be 
rewarded for doing so. Making adaptive management 
an integral part of plans and actions will require 
effective leadership; flexibility in decision-making, 
regulations, and permitting; planning for future 
changes; and adequate and reliable funding. 
Science-based adaptive management should become 
commonplace in the Delta, not just because it is 
mandated, but because it can lead to more effective 
outcomes.
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